

Stage 2

2009

2010

TASK		J	A	S	O	N	D	J	F	M	A	M
	▪	√	√	√	√	√	√	√	√			
	▪	√	√	√	√	√	√	√		√		
	▪	√	√	√	√	√	√	√				
	▪	√	√	√	√	√	√	√				
	▪	√										
	▪			C		√						
	▪			C								
	▪			C			√					
	▪	√	√	√	√	√						
	▪	√	√	√	√	√						
	▪	√	√	√	√	√						
	▪				√		√					
	▪				√		√					
	▪				√	√	√	√	√			

Final Evaluation

January-June 2010

A key was also used to mark special events like C= Conference. You could cross check the project activities (in Columns 1/2) with the conference that would achieve them and see it mapped at the particular stage of the project.

Others have used a variety of graphs and charts that map the key points. Microsoft Office Project is a useful program (see GANTT charts), eg a list of activities with a bar graph showing when it will be carried out as follows:

08 D J F M A M J J A S O N D J F M A M 2009 2010

- Milestone
- Determine aspects of predictive factors to be addressed
- Establish project website
- Identify specific learning areas to be addressed
- Establish how learning areas can be addressed
- Literature search

